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November 15, 2014 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies  
Monthly Progress Report, October 2014  

   
Dear Jim: 
 
Attached is the 92nd monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility 
Studies (SRI/FS). The monthly progress report is submitted per Paragraph 37 of the February 
2007 Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-
C-864, and Section 7.1 of the associated Statement of Work (SOW). This report is also 
submitted per Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) 
and Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).   
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 

 
L. Chase Fortenberry, PG 
Senior Remediation Project Manager 
Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachments 
 
cc: Michael Berkoff, USEPA 

Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 

 

 

 

Georgia-Pacific LLC 

133 Peachtree Street NE (30303-
1847) 
Atlanta, Georgia 30303 
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Sharon Hanshue, MDNR 
Mark Mills, MDNR 
Jeff Keiser, CH2M HILL  
Todd King, CDM-Smith  
Todd Goeks, NOAA 
Julie Sims, NOAA 
Lisa Williams, USFWS 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathy Huibregtse, ENVIRON 
Garry Griffith, P.E., Georgia-Pacific LLC 
Garret E. Bondy, P.E., AMEC E&I, Inc. 
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Significant Developments and Activities during the Period: 

• On October 1, 2014, MDEQ sent an email to AMEC commenting on the fish trend projections 
and years to reach fish tissue goals included in the Area 1 FS. 

• On October 6, 2014, USEPA sent a letter to Georgia-Pacific granting Georgia-Pacific’s 
September 15, 2014 request for extension of the Draft Area 2 SRI Report.  The letter 
indicated that the revised Draft Area 2 SRI Report would be due for resubmittal to USEPA 60 
days after receipt of USEPA’s comments on the non-PCB constituent screening document. 

• On October 7, 2014, AMEC, on behalf of Georgia-Pacific, sent USEPA and MDEQ an 
additional figure to supplement the August 1, 2014 Draft Area 2 ASTM. 

• On October 8, 2014, USEPA sent an email to Georgia-Pacific requesting Area 3 data to 
support evaluation of a potential Area 3 Time Critical Removal Action (TCRA).  The data files 
were sent to USEPA by AMEC on October 13, 2014. 

• On October 15, 2014, Georgia-Pacific, USEPA, MDEQ, and their consultants participated in a 
conference call meeting to discuss MDEQ’s October 1, 2014 email to AMEC.  

• On October 16, 2014, AMEC, on behalf of Georgia-Pacific, submitted the Draft Multi-Area 
Quality Assurance Project Plan – Revision 1, Addendum 1 for OU-5 for agency review. 

• On October 20, 2014, AMEC, on behalf of Georgia-Pacific, submitted a draft scope of work to 
USEPA and MDEQ for preliminary, quantitative risk assessment for non-PCB constituents 
associated with human ingestion of fish and contact with soil in Areas 1-3. 

• On October 24, 2014, Georgia-Pacific, USEPA, MDEQ, and their consultants participated in a 
conference call meeting to discuss preliminary evaluation of risk associated with ingestion of 
deer meat. 

• On October 30, 2014, AMEC, on behalf of Georgia-Pacific, submitted to USEPA and MDEQ 
a preliminary, draft evaluation of risk associated with ingestion of deer meat. 

• On October 30, 2014, AMEC, on behalf of Georgia-Pacific, submitted an email response to 
MDEQ’s October 1, 2014 email commenting on fish trend projections included in the Area 1 
FS. 

• On October 31, 2014, AMEC, on behalf of Georgia-Pacific, submitted the Final Area 4 Field 
Sampling Plan for agency review. 

• Georgia-Pacific awaits the following: 

– MDEQ’s complete response to the January 9, 2013 Freedom of Information Act 
request. 

– USEPA response to June 25, 2014 Plainwell TCRA letter requesting elimination of 
the financial assurance requirement associated with the Plainwell No. 2 Dam TCRA 
AOC. 

 

Data Collected and Field Activities Conducted during the Period 

 Georgia-Pacific and AMEC began Area 4 SRI/FS sample collection and survey activities on 
September 2, 2014.  Activities were completed on October 3, 2014. 

 Georgia-Pacific, MDEQ, MDNR, and AMEC began river-wide fish collection and survey 
activities on September 29, 2014.  Activities were completed on October 28, 2014. 
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Laboratory Data Received during the Period 

• Georgia-Pacific is in the process of receiving and validating analytical data for the soil and 
sediment samples collected during completion of the Area 4 Field Sampling Plan activities.  It 
is anticipated that the laboratory data will be provided for agency review with the monthly 
progress reports upon completion of validation.  

 
 
Problems 

• None. 

 

Actions Taken to Correct Problems 

• NA. 

 

Developments Anticipated during the Next Two Reporting Periods 

• Georgia-Pacific anticipates continued discussions with USEPA, MDEQ, and their consultants 
through work group meetings for protocols related to LTM sampling, Area 1 floodplain 
sampling, and SRI hydrodynamic and conceptual site modeling. 

 

 


